

Current handoff: MyOffice redesign

Status as of 3 Oct 2026. This is the one current handoff; any agent or developer, in any tool, should start here. It supersedes [CLAUDE_HANDOFF_2026-09-30.md](#), [MUSE_HANDOFF_2026-10-01.md](#), their prompt files, and is the summary of [CLAUDE_REDESIGN_CHECKPOINT_2026-10-03.md](#) (the checkpoint keeps the long per-route narrative and defects found). Update this file at every milestone and before stopping for any reason.

1. Goal and decisions

Rebuild MyOffice around the real Tools & Equipment (/tools) interface as one shared design system.

- One appearance. There is no light/dark switch and no old theme. Text size (85–130%) is the only appearance preference.
- Preserve business behaviour. Keep Feedback visible in the top bar. The old bottom bar and its hard-coded status are gone.
- Never fake data and never show a failed load as an empty list (`DataRegion / deriveDataStatus`).
- A passing build or spec is not visual verification. Rendering is inspected and recorded by hand in [migration-verification.json](#).
- Confirmed with the owner: the new sidebar drops "Recent activity", "Operations snapshot" and "Tips"; the first-run preferences popup is not carried over.
- Settings uses the spanner (Wrench), same as Tools. Icon meaning lives in `components/ui-system/icon-meanings.ts`.
- Website and installed apps are one codebase and one deployment ([PWA_UPDATES.md](#)).

Standing constraints from the owner: do not commit, push, deploy, run database migrations or alter live records without explicit authorisation. Preserve pre-existing uncommitted edits. Work inline; keep chat concise; never put credentials or private business records in docs.

2. Git state (two separate repositories)

Repo	Branch	HEAD when written	Dirty
frontend/	main	1c699f8	about 183 paths, all uncommitted
backend/	main	d2e0e2a	1: docs/NEC_TIMESHEET_RULES.md (pre-existing, not mine)

Nothing from this redesign has been committed or pushed. Dirty frontend work, by owner:

- **Redesign (this effort):** `components/ui-system/**`, `components/app-shell/**` (new shell files; old `TopNavigation`, `SidebarNavigation`, `BottomBar`, `PreferencesPanel` deleted), migrated route folders (section 5), `lib/useApiList.ts`, `lib/serviceWorkerSource.ts`, `lib/registerServiceWorker*`, `app/sw.js/`, `app/globals.css`, `app/layout.tsx`, `components/Providers.tsx`, `components/shared/SuggestField.tsx`, `scripts/**`, `docs/**` listed here, `.github/workflows/ci.yml`, `eslint.config.mjs`, `package.json`, `manifests`, `public/sw.js` deleted.
- **Pre-existing, not part of the redesign, preserve:** the `app/tools/**` edits (Tools polish, 2 Oct), `app/timesheets/**`, `app/ppe/**`, `app/breakdowns/**`, `app/spares/**` changes, `e2e/smoke.mjs`, `docs/tools-polish-2026-10-02/`, `docs/NEC_TIMESHEET_RULES.md`, and similar. If unsure whether a file is yours, `git diff` it before touching; never blanket-commit the working tree.

3. Architecture entry points

Topic	Read
Design system contract (tokens, roles, primitives, patterns, shell)	../components/ui-system/README.md
UI stack, theme, shell structure	UI_ARCHITECTURE.md
Failure handling, wiring rules	ENGINEERING_STANDARDS.md
Tests, verification scripts	TESTING.md
PWA, service worker, update path	PWA_UPDATES.md
Route status	MIGRATION_LEDGER.md (generated)
Long narrative, defects found per route	CLAUDE_REDESIGN_CHECKPOINT_2026-10-03.md
Doc conventions	DOCUMENTATION_STANDARD.md

Key facts: `<AppShell migrated>` selects the new frame; tokens are `--mo-*` on `:root`; breakpoint is 821 px (Tailwind 4 `max-*` is exclusive, so write mobile-first `min-[821px]`); coarse pointers get 44 px targets (`pointer-coarse:`); safe areas via `--mo-safe-*`; server components must not import the ui-system barrel (import appearance by path).

4. Implemented vs not yet wired

Implemented: foundation, primitives, patterns, new shell (sidebar with spotlight, top bar, mobile strip and drawer, notifications, feedback, settings, account menu), appearance record and pre-paint script, PWA update path, ledger and link checks. Not wired: 24 routes still render a legacy page body inside the new shell (they work but keep old components); `/inventory` has no backend table behind its migrated UI (decision pending, below).

5. Route ledger summary

56 routes: **47 migrated**, 0 legacy body on new shell, 5 redirects, 4 own chrome; 52 browser-verified (the 47, plus the `/ppe/allocate`, `/standby`, `/av` and `/leave-management` redirects). Every route is now migrated: the layout pass still needs the geometric overlay audit on the newly migrated routes and a real-device check (below). Migrated and verified at 1440/820/390/320 (`/near_miss`, `/safety_complaints`, `/work_stoppage`, `/vfl`, `/sheq_inspection`, `/sheq`, `/pto`, `/pachedu`, `/requisitions`, `/admin`, `/noticeboard` added 3 Oct): `/`, `/contractors`, `/competency`, `/compliance-register`, `/reliability`, `/condition-monitoring`, `/engineering-dashboard`, `/job-cards`, `/inventory`, `/training`, `/sop-library`, `/drivers`, `/admin/lists`, `/engineering_report`, `/usage-analyzer`, `/near_miss`, `/safety_complaints`, `/work_stoppage`, `/vfl`, `/sheq_inspection`, `/sheq`, `/pto`, `/pachedu`, `/requisitions`, `/admin`, `/noticeboard`. Everything else: not checked. The authoritative per-route table is the generated ledger; do not trust this paragraph over it.

Shell parity with Tools (gate passed 3 Oct): `scripts/verify-shell-parity.mjs` compares computed styles against live `/tools` (layout, typography, icon family/weight with SVG path equality, spacing, hover/selected, tooltips, collapse, motion, mobile drawer, safe areas, portrait/landscape, emulated touch with 44 px targets). Remaining known differences: MyOffice has more modules and labels by design; the notification and feedback popovers are MyOffice-only. Not covered: real iOS/Android devices.

6. Commands (run from `frontend/`; dev server <http://localhost:3000>)

<code>npx tsc --noEmit</code>	<code># typecheck</code>
<code>npx eslint .</code>	<code># lint</code>
<code>npx vitest run</code>	<code># unit tests (98 files / 685 tests at last run)</code>
<code>npm run build</code>	<code># production build</code>
<code>npm run docs:check</code>	<code># typedoc + ledger current + link check</code>
<code>npm run docs:ledger</code>	<code># regenerate the ledger</code>
<code>node scripts/verify-routes.mjs</code>	<code># route specs (browser, fixture session, mocked API)</code>
<code>node scripts/verify-shell-parity.mjs</code>	<code># shell vs /tools, incl. touch</code>
<code>node scripts/verify-pwa-update.mjs</code>	<code># needs a build; serves two stamps on 3201</code>

7. Known failures and unverified claims

- No real-device or installed-PWA test has been done (Playwright cannot install a PWA).

- 34 legacy routes have not been rendered with fixtures; some have the known antipatterns (fail-as-empty, auth-gate spinner).
- PDF snapshot: [snapshots/MYOFFICE_REDESIGN_SNAPSHOT.pdf](#), generated 3 Oct 2026 by `node scripts/docs-pdf.mjs` (8 pages). Verified by extracting text from the first and last pages with `pdf.js`; **page layout was not inspected visually** (no rasteriser installed), so open it once by eye. Regenerate at the next stable milestone.
- Production build and `verify-pwa-update.mjs` were rerun on the final shell code on 3 Oct 2026 and passed.
- Capped list routes: pages were showing only the newest 100/200/30 rows. Fixed for `/near_miss`, `/safety_complaints`, `/work_stoppage`, `/vfl`, `/pto`, `/reliability`, `/engineering-dashboard`, `/engineering_report` and the `/sheq` dashboard (see `ENGINEERING_STANDARDS.md` section 6). Legacy pages not yet migrated, and any other page that calls a `limit` route plainly, may still be cut off. `/pachedu` is now on the shared paged hook. `/api/compliance` and `/api/lubrication` rely on the database's own row cap.
- Those three engineering pages called `/api/breakdowns` (an info object, not records), so live they could never have shown breakdowns. Corrected, but not yet run against real data.
- The MyOffice `REPORT_TARGETS` values are placeholders awaiting the owner.

Finish ("fine linen") pass: audited nine pages at desktop, tablet and phone (`docs/linen/`), refined shared wrapping, numerals, caption tracking and legacy heading weight; decisions in `components/ui-system/README.md`. Remaining: installed-PWA and touch-device check, and the same audit on each route as it migrates (run `node scripts/linen-audit.mjs --label <name>`).

8a. Wireframe and typography review (owner instruction, 3 Oct 2026)

Page-body migration is paused at a milestone boundary (last route: `/tasks-events`) while the layout architecture is reviewed. Done: every route rendered at 1440 and 390 px and its structure measured (`docs/wireframes/before/`), eight page patterns and six overlay patterns defined in [PAGE PATTERNS.md](#), each route assigned a pattern in [WIREFRAME LEDGER.md](#), the typography pairing reviewed on the rendered patterns (kept), and two shared changes made: `ToolBar` collapses its filters behind a Filters button on phones, and `PageHeader` carries a hairline rule. Shared changes made and verified on all 30 migrated routes (after-captures in `docs/wireframes/after/`; route specs pass): `ToolBar` collapses filters behind a Filters button on phones (looks through fragments), `PageHeader` has a hairline rule, `MetricGrid` is one swipeable row on phones and columns from 768 px, and `RecordCard` lets its status badges wrap below a crowded title. Overlays reviewed 4 Oct 2026 on every migrated route (`scripts/overlay-audit.mjs`, results in `docs/overlays/before/`): create, detail, manage and confirm dialogs and the Download menu open at desktop and phone, all fit the screen, take focus, close on Escape and keep their action reachable (the compressor reading dialog scrolls its own Save on a phone). Fixed from that review: the compressor status dialog is a 2x2 option grid, requisition numbers no longer wrap. Not yet done: the 18 legacy routes have not been rebuilt to their pattern, and tablet was only spot-checked. Next: resume migration in pattern order using the ledger (planning grids and workflow pages next, since they are the least covered patterns). The system-wide layout pass is not complete until every route and significant overlay has been reviewed in the rendered app.

8. Next bounded item

Every route is migrated (4 Oct 2026; the last ones were `/breakdowns`, `/breakdowns/analytics`, `/quotations`, `/artisan-timesheets` and `/timesheets`). What remains of the layout pass, in order:

1. The geometric overlay audit on the newly migrated routes (`MSYS_NO_PATHCONV=1 node scripts/overlay-audit.mjs --label <name> --only /a,/b`).
2. A chunked re-run of every route spec (`scripts/verify-routes.mjs --only a,b,c`, five or six routes at a time) and the linen and wireframe audits.
3. Regenerate the PDF snapshot (`node scripts/docs-pdf.mjs`).
4. A real-device or installed-PWA check by a person (not possible from the build machine).
5. Decide whether to delete the files nothing imports any more. `node scripts/find-orphans.mjs` lists them (48 on 4 Oct: the `shadcn` primitives in `components/ui`, the old autocomplete cluster `EmployeeAutocomplete/SpareAutocomplete/EquipmentAutocomplete/ListAutocomplete/EmployeeNameInput/EmployeeMultiPicker`, `PillTabs`, `UnderlineTabs`, `CollapsibleSection`, `RequireAuth`, `components/safety/index.tsx`, `lib/status.ts`,

`lib/useEquipment.ts`, and three files under `app/tools` which are the owner's in-progress area). They were left in place because removal was not asked for; `tsc` would catch any mistake. The signature pad (`SignaturePad`, used by `ApprovalGate` and `/artisan-timesheets`), `PhotoUpload (/sheq_inspection)` and `SopFormDialog (/sop-library)` are still on the old theme bridge.

9. Pending product decisions

1. `/inventory`: connect a real backend table, or retire and redirect to `/spares`.
2. `/quotations`: done (4 Oct): the demo content, fake Send/Save Template/Copy Link and invented templates are gone; it is an honest browser-only generator. Decide whether it should stay, be retired, or be connected to real records.
3. `REPORT_TARGETS` in `lib/engineeringReport.ts`: owner to supply real targets.
4. `/sheq` safety score: it now averages only measures that have records (near miss no longer contributes a fixed 100, an empty period shows "No score"). Confirm that is the definition the owner wants, and whether the starting weekly targets (VFL 2, PTO 4, inspections 7, Pachedu 20, near miss 5) should be shared rather than per device.
5. `/compressors` "Mark as done" records the service and then sets the compressor's running hours to the service interval (e.g. a unit at 1,150 h is set to 2,000 h when its 2,000 h service is marked). That is how the page always behaved; it is now confirmed first and says so. Decide whether the running meter should really be overwritten, or only the service record created.
6. DECIDED 4 Oct 2026: `/av` redirects to `/availabilities`; `/availability` is kept and linked as "Availability Overview"; `/leave-management` (a demo prototype with sample data) redirects to `/leaves`; `/leaves` stays; `/employees-preview` is retired once `/employees` is rebuilt. Still open from that item: for equipment with no availability record the backend reports defaults (100% available, MTBF 100 h, MTTR 4 h) as if measured; the page now says so, but the backend could return nulls instead.
7. `/spares/import` DEFECT FIXED (backend repo, uncommitted): the bulk import's "Update existing" mode wrote every model default (stock on hand 0, min 1, max 5, priority medium, no supplier or location) over each existing part, because the update used the whole validated model. The backend now updates only the fields the client sent (`exclude_unset`, `backend/app/routers/spares.py`, 2 new tests in `tests/test_spares_bulk_create.py`) and the page sends only what the file says. Any earlier import in update mode may have reset stock on hand: check live spares if one was run, and decide whether to restore from a backup. Not deployed.
8. `/issues`: recording a stock issue does not reduce the spare's quantity (neither the page nor the issues router touches `spares.current_quantity`; a database trigger cannot be ruled out from the code). The page now says it is a record only. Decide whether issuing should decrement stock. Also the server's issue summary counts at most 1000 rows (an unbounded select), so the "Total records" tile is wrong beyond that.
9. `/leaves` authorisation gaps (backend, not changed): any signed-in user can delete any leave request, and anyone can set an approved or rejected request back to pending or edit it, because only the move to approved or rejected needs a manager. Decide whether delete, edit-after-decision and reopen should be manager-only. The approval signature is captured but not stored with the decision.
10. `/timesheets` roster: employee number PP288 is left off the automatic roster in code for everyone (it always was). Decide whether that belongs in a setting. The page's reads retry a server outage indefinitely by design, showing "waiting for the server"; decide whether it should give up and show an error after a while.
11. `/artisan-timesheets`: the saved-timesheet list returns every row with all its signatures (PNG data) in one response, which may be slow once many are saved; if so the list endpoint needs a summary mode.
12. `/ppe` and `/quotations`: the order list (PPE) and the quotation drafts live in this browser only by design; decide whether either should be shared on the server.

10. Preserve

The other repo's pre-existing edit; Tools polish edits; the no-caching rules in `PWA_UPDATES.md`; the never-auto-refresh rule; the failure-state patterns; the owner's constraints in section 1.

PWA, service worker and update path

Status: implemented and verified in a browser on 3 Oct 2026 (see "What was verified" for the limits). **Source of truth for:** manifests, the service worker policy, how a deployed change reaches an installed app, and what may and may not be cached. Code: `app/sw.js/route.ts`, `lib/serviceWorkerSource.ts`, `lib/registerServiceWorker.ts`, `components/app-shell/ServiceWorkerRegistrar.tsx`, `public/manifest.json`, `public/tools/manifest.webmanifest`.

One codebase, one deployment

The website, the installed MyOffice app and the installed Tools app are the same Next.js deployment. There is no separate build for the installed app. Two manifests describe two installable entry points:

	MyOffice	Tools & Equipment
Manifest	<code>/manifest.json</code>	<code>/tools/manifest.webmanifest</code>
<code>id / start_url / scope</code>	<code> / / / /</code>	<code>/tools / /tools / /tools</code>
Theme and background	<code>#f4f6f5</code> (canvas)	<code>#f4f6f5</code> (canvas)
Icons	<code>/icons/icon-192.png</code> , <code>icon-512.png</code> , <code>maskable-512.png</code>	<code>/icons/tools-*</code> equivalents

The older Tools manifest used dark violet colours (`#17151f`, `#f8f7fb`); those were remnants of the retired appearance and were replaced. A stable `id` was added to both so browsers keep one app identity if the start URL ever changes. One service worker, registered at scope `/`, serves both.

Policy: what the worker does and does not touch

Request	Handling	Why
Page navigations (including <code>/</code>)	Never intercepted: network	A reopened or navigated app must get the newest deployed HTML and hashed assets. Serving a cached document against a newer bundle caused a real bug earlier
<code>/api/**</code> , Supabase, any cross-origin request, any non-GET	Never intercepted: network	Account-specific records and writes must never be written to Cache Storage
<code>/_next/**</code> build assets	Never intercepted	Content-hashed; the normal HTTP cache already handles them
Same-origin <code>/icons/*.png</code>	Network first, cache as an offline fallback	Static, not account data. Network first so a changed icon is picked up
The manifests	Not cached by the worker	They changed once already; the browser manages them

The worker never calls `skipWaiting()` on its own. It claims clients on activation (claiming does not reload them). `serviceWorkerSource.test.ts` evaluates the generated source in a sandbox and asserts every row of this table.

Consequence of changing this: caching documents, API responses or build assets reintroduces stale-shell and data-leak risks; adding `skipWaiting()` makes an open app change under the user.

How a deployed change reaches users

(sequence diagram: see the Markdown source)

- **Detecting a deployment.** `public/sw.js` was a static file, so its bytes never changed and browsers were never told a newer build existed. `app/sw.js/route.ts` now serves the worker with a build stamp (`APP_BUILD_ID`, else Vercel's `VERCEL_GIT_COMMIT_SHA`, else `VERCEL_DEPLOYMENT_ID`, else `dev`) and `Cache-Control: no-cache`. **If a host sets none of these, every deployment gets the same stamp and open apps are not offered an update;** navigation and reopening still deliver the new code because documents always come from the network.

- **When updates are checked.** The browser checks on navigation; `registerServiceWorker` also checks when the app returns to the foreground and hourly.
- **No automatic refresh.** An update is only applied by `applyServiceWorkerUpdate()`, called from the toast's Reload button. The toast has a fixed id so two mounted registrars never stack it.

What was verified (3 Oct 2026)

`node scripts/verify-pwa-update.mjs` (needs `npm run build`; it starts `next start` itself on port 3201, twice, with different `APP_BUILD_ID` values, in one browser session with a fixture login and mocked API):

- the older build installs and controls the page; `sw.js` is `no-cache` and may control `/`;
- both manifests declare an `id` and the new palette;
- Cache Storage holds only `/icons/*.png` (it was empty in the run); no navigation or API response was served by the worker;
- after the "newer deployment" replaces the server, a still-open app is offered Reload, **is not reloaded**, still runs the older worker, and the newer worker is waiting;
- choosing Reload activates the newer worker; the prompt disappears;
- an even newer deployment, app closed and reopened: it lands on the newest worker with no prompt and no reinstall.

Unit tests: `lib/serviceWorkerSource.test.ts` (policy), `lib/registerServiceWorker.test.ts` (single registration, update announcement only when an older worker controls the page, apply by message, foreground check).

Limits. Playwright cannot install a PWA, so the standalone window itself, OS-level install and uninstall, iOS and Android installed behaviour, and push or badge features were **not** tested. The test exercises the same worker, registration and update logic a standalone window uses, in a normal browser window. A real device check of "install the old build, deploy, reopen" is still owed.

Operating notes

- To force a visible update locally: build once, run `APP_BUILD_ID=a npx next start`, load the app, restart with `APP_BUILD_ID=b`, and bring the tab to the foreground.
- To remove a stuck worker in development: DevTools, Application, Service Workers, Unregister, and clear site data.
- The development server also serves `/sw.js`; the worker is harmless there because it never intercepts documents or data.

Migration ledger

Generated by `npm run docs:ledger`; do not edit by hand. Objective columns are read from the repository. "Browser verified" comes only from [migration-verification.json](#), which is edited by hand after a page has actually been rendered and inspected. See [CURRENT HANDOFF.md](#).

56 routes. Migrated: 47. Legacy page body on the new shell: 0. Redirects: 5. Own chrome: 4. Browser verified: 52.

Column	Meaning
Code	Migrated: the page renders <code><AppShell migrated></code> built from <code>components/ui-system</code> . Legacy body: the shell is new but the page still uses the old design-system components. Redirect: retired page that redirects. Own chrome: intentionally outside the shared shell.
Route spec	A spec in <code>scripts/route-specs/</code> (or the register script) exists. It drives ready, empty, failed-load, create-flow and 390 px checks with a fixture session and mocked API. A spec existing is not the same as it having been run recently; the date in the next column is.
Unit tests	Number of <code>*.test.ts(x)</code> files beside the page. Shared logic has its own tests (see TESTING.md).
Browser verified	A recorded, dated rendering of the route at 1440 and 390 px with screenshots inspected. Never inferred.

Route	Code	Route spec	Unit tests	Browser verified	Note
<code>/</code>	Migrated	Yes	No	Yes, 2026-10-03	Home: real stats, favourites, quick actions, search, bulk pinning, tips.
<code>/admin</code>	Migrated	Yes	No	Yes, 2026-10-03	User directory table with role tiles as filters, a Manage dialog (role, deactivate with confirmation, reactivate, reset password with confirmation, failures shown inside the dialog), invite dialog with the backend's error shown and input kept, role guide. Permission rules preserved: a super admin manages anyone, an admin cannot manage a super admin or themselves, and an admin is not offered the Super Admin role (or Admin, when inviting). The page only fetches users once the caller is confirmed an admin; signed-out visitors see 'Sign in required' instead of a spinner. The backend enforces the same rules; this was not run against it.
<code>/admin/lists</code>	Migrated	Yes	No	Yes, 2026-10-03	Shared pick-or-type lists: add, rename, delete with confirmation.
<code>/artisan-timesheets</code>	Migrated	Yes	7	Yes, 2026-10-04	Dense grid kept (frozen panes, copy-down) on the shared system's controls. Signature capture still uses the shared SignaturePad.
<code>/auth/callback</code>	Own chrome	No	No	Not checked	auth redirect handler
<code>/auth/set-password</code>	Own chrome	No	No	Not checked	password setup
<code>/av</code>	Redirect	No	No	Yes, 2026-10-04	Retired duplicate of Availabilities (owner decision 4 Oct 2026); the old page was replaced by a redirect.
<code>/availabilities</code>	Migrated	Yes	2	Yes, 2026-10-03	Availability records, manual plus derived from breakdowns. Failures of any of the three sources are stated; the period tables are now chronological.
<code>/availability</code>	Migrated	Yes	No	Yes, 2026-10-03	Equipment availability overview, detailed analysis and metrics. Demo-equipment fallback, invented cost impact and placeholder chart removed. The route is not linked from the navigation.
<code>/breakdowns</code>	Migrated	Yes	3	Yes, 2026-10-	Register pattern with Records and Analytics tabs. The Analytics tab follows the page filters (not the search).

Route	Code	Route spec	Unit tests	Browser verified	Note
				04	
/breakdowns/analytics	Migrated	Yes	No	Yes, 2026-10-04	Dashboard pattern on the same insight views as the Breakdowns page.
/competency	Migrated	Yes	No	Yes, 2026-10-03	Skill matrix; saves use the real employee_id (data bug fixed); department filter removed (no data).
/compliance-register	Migrated	Yes	No	Yes, 2026-10-03	Register with status tiles as filters; add dialog.
/compressors	Migrated	Yes	2	Yes, 2026-10-03	Daily reading cards and table, services, analytics, management. Previous readings reload per day and a failed history is stated; analytics sections report their own failures. Recording a service sets the running hours to the interval (existing behaviour, now confirmed first).
/condition-monitoring	Migrated	Yes	No	Yes, 2026-10-03	Readings register; a reading of 0 is stored as 0.
/contractors	Migrated	Yes	No	Yes, 2026-10-03	Cards by trade, table, details dialog, add flow; failed create keeps input.
/documents	Migrated	Yes	1	Yes, 2026-10-04	Hub pattern. Files saved at a category's top level are now listed; bulk delete confirms; deleting a folder is refused while it holds files (the server deletes only the folder row).
/drivers	Migrated	Yes	No	Yes, 2026-10-03	Cards by department, table, add/edit/delete.
/employees	Migrated	Yes	3	Yes, 2026-10-04	Register pattern with section and trade groups. The form is one scrolling form (the old four tabs hid errors on other tabs).
/employees-preview	Redirect	No	No	Yes, 2026-10-04	Retired sandbox (owner decision 4 Oct 2026); its components and grouping module were deleted, the register's own grouping is now the single one.
/engineering_report	Migrated	Yes	No	Yes, 2026-10-03	Monthly report; each source fails independently; report targets are hard-coded policy numbers to confirm.
/engineering-dashboard	Migrated	Yes	No	Yes, 2026-10-03	Only real figures; invented KPIs removed.
/equipment	Migrated	Yes	1	Yes, 2026-10-04	Register of assets. The old category accordion was dropped for cards/table with sortable columns; the legacy EquipmentForm was replaced by a FormDialog.
/inventory	Migrated	Yes	1	Yes, 2026-10-03	Browser-local prototype, labelled as such; no seeded sample data. Product decision pending.
/issues	Migrated	Yes	2	Yes, 2026-10-04	Workflow page: record form first, issue log and analytics in tabs. Exports kept (Excel with line items, PDF).
/job-cards	Migrated	Yes	No	Yes, 2026-10-03	Register and details dialog with task toggles and save; dead New job card button removed.
/leave-management	Redirect	No	No	Yes, 2026-10-04	Retired demo prototype (sample data, no backend; owner decision 4 Oct 2026); replaced by a redirect to /leaves.

Route	Code	Route spec	Unit tests	Browser verified	Note
/leaves	Migrated	Yes	1	Yes, 2026-10-04	Register of leave requests (also where /leave-management now redirects). The shared ApprovalGate shell was rebuilt on Dialog (focus trap, Escape, dialog role).
/login	Own chrome	No	No	Not checked	sign-in page
/maintenance	Migrated	Yes	2	Yes, 2026-10-04	Register pattern with three tabs and a three-step detail. The old page built on the Tools stylesheet directly; this one uses the shared patterns.
/near_miss	Migrated	Yes	1	Yes, 2026-10-03	Register table with section tiles as filters, detail dialog, add/edit/delete; failed save keeps input; failed load is not shown as empty. Inline row expansion dropped (the detail dialog shows the same fields).
/noticeboard	Migrated	Yes	2	Yes, 2026-10-03	Pinned and other notices as cards or a table, status/pinned tiles as filters, server-side filters and a debounced search (one request per finished word), detail dialog with attachment thumbnails and download links, optimistic pin with revert, archive-all-expired and unpin-all now ask first, hide-expired stays a view-only toggle, add/edit/delete with multi-file attachment upload (failures shown in place and the save waits for uploads). Tiles count the current view and say so when filters are on. The list route is unbounded (CrudRouter) and not paged. The shell's active-notices popup was rebuilt on the UI system and moved to the bottom (it covered the top bar and page title on phones and the header actions on desktop).
/overtime	Migrated	Yes	3	Yes, 2026-10-04	Register pattern with three tabs. The largest page: 2789 lines became a page of about 200 plus 17 focused files.
/pachedu	Migrated	Yes	1	Yes, 2026-10-03	Cards and table, status tiles as filters, high-risk filter (serious injury, fatality or environmental impact), detail dialog with inline status change, add/edit/delete, the full referral checklist and Shona/Ndebele prompts kept. Summary figures are now computed from the complete (paged) list; the page no longer reads /stats/overview, so statistics and register share one failure mode. A legacy record with an unknown section and no lists renders. The Status field shows only when editing because a new observation is always saved as submitted. Inline expansion and the hand-rolled action menus dropped.
/ppe	Migrated	Yes	3	Yes, 2026-10-04	Register pattern with tabs. The order list stays browser-local by design and says so.
/ppe/allocate	Redirect	No	No	Yes, 2026-10-03	Retired fake form; PPE is issued on /ppe.
/pto	Migrated	Yes	1	Yes, 2026-10-03	Cards and table, status tiles as filters, high-risk filter with a count, detail dialog with reasons, remedies, risk assessment and actions, inline status change (optimistic, reverted with the reason on failure), add/edit/delete. A legacy record missing every nested group (and an unrecognised section) renders and opens in the editor instead of crashing. The form is one scrolling dialog (tabs dropped); Yes/No radios became segmented toggles and the check lists use the shared checkbox. The Report status field shows only when editing because a new report is always saved as submitted (it was shown on create and ignored). Inline row expansion dropped.
/quotations	Migrated	Yes	2	Yes, 2026-10-04	Browser-only generator by design. The invented templates, clients, history and the fake Send, Save Template and Copy Link buttons were removed (owner may still choose to retire the route).
/reliability	Migrated	Yes	No	Yes, 2026-10-03	Figures derived from breakdown records only; fake fallback data removed.

Route	Code	Route spec	Unit tests	Browser verified	Note
/requisitions	Migrated	Yes	2	Yes, 2026-10-03	Table with status/priority tiles as filters, detail dialog with the item table and total, Requisitions/Analytics tabs (status count and value, priority, section split, value summary, each with a text alternative), add/edit/delete with a repeatable item section and a live total. A failed load used to leave an empty list under a toast ('No requisitions'); it now shows 'could not be loaded'. A duplicate requisition number is rejected by the backend and shown inside the dialog with the input kept. Delete is manager-only on the backend and the confirmation says so. Employee and equipment lookups feed suggestion lists and say so if the equipment list fails. The list route takes no limit, so it cannot be paged and depends on the database cap of 1000.
/safety_complaints	Migrated	Yes	1	Yes, 2026-10-03	Register table, status tiles as filters, nine filters, detail dialog, add/edit/delete, Analytics tab (closure rate, monthly trend, distributions, each with a text alternative). Analytics still reads the filtered list. Inline row expansion dropped (detail dialog shows the same fields).
/services	Migrated	Yes	2	Yes, 2026-10-04	Register pattern with a staged approval detail. Each approval stage now saves on its own with an explicit button (it was a debounced auto-save that could lose the last change). The backend list is now paged (uncommitted, not deployed).
/sheq	Migrated	Yes	2	Yes, 2026-10-03	Collapsible sections became tabs (Overview, Weekly targets, Modules, Analytics, Analysis, Notes); tiles link to their modules. Two data corrections: (1) near-miss records have no status or severity, so the old Resolved/Open donut and 'NM resolution' bar, which fell back to invented 70/30 figures, are gone and only the section split is shown; (2) the safety score now averages only the measures that have records and shows 'No score' for an empty period, where it used to show 100 'Good standing' (near miss always contributed a fixed 100). Weekly targets and notes stay in this browser's local storage and are labelled as device-only. A chart legend made the module bar chart draw no bars, so it was removed.
/sheq_inspection	Migrated	Yes	1	Yes, 2026-10-03	Cards and table, section/status filters, detail dialog with findings, photos and sign-off, add/edit/delete. The form is one scrolling dialog (tabs dropped); per-finding errors; completed date disabled until a finding is closed. Photo upload still uses the legacy PhotoUpload component as an interim bridge (uploading was not exercised: it needs a live storage endpoint). Finding-status tiles are informational, not filters, because they count findings while the list shows inspections.
/shifts	Migrated	Yes	3	Yes, 2026-10-04	Planning grid pattern. The 4-week schedule is a real table with a sticky first column and cells that state their meaning in words.
/sop-library	Migrated	Yes	No	Yes, 2026-10-03	Cards, viewer drawer with revision history, create/edit dialog, archive.
/spares	Migrated	Yes	2	Yes, 2026-10-04	Register pattern with a requisition drawer. Cards are flat (the old page grouped only the current page by category).
/spares/import	Migrated	Yes	1	Yes, 2026-10-04	Workflow page in three steps. The payload now carries only what the file says (see the handoff: the old payload reset stock on hand on update).
/standby	Redirect	No	No	Yes, 2026-10-03	Pre-existing redirect.
/tasks-events	Migrated	Yes	No	Yes, 2026-10-03	Manager-only board. The list is only requested once the caller is a manager; a failed load or comment load is stated, never empty.
/timesheets	Migrated	Yes	14	Yes, 2026-10-04	Presentation moved to the shared system; payroll rules (calcTotals), merging, fill and write rules, the hooks and the exports are unchanged and keep their own tests. The user's in-progress edits to those files were left as they were.

Route	Code	Route spec	Unit tests	Browser verified	Note
/tools	Own chrome	No	20	Not checked	Tools & Equipment workspace (its own layout; the visual standard)
/training	Migrated	Yes	1	Yes, 2026-10-03	Register, refreshers, analytics, add/edit/delete.
/usage-analyzer	Migrated	Yes	No	Yes, 2026-10-03	Local and all-users sources; charts and heatmaps have text alternatives.
/vfl	Migrated	Yes	1	Yes, 2026-10-03	Cards and table, status tiles as filters, behaviour filter, detail dialog with inline status change (optimistic, reverted with the reason on failure), add/edit/delete; records with a bad time, missing technique or unrecognised section render. The form is one scrolling dialog (tabs dropped); the Status field shows only when editing because a new observation is always saved as submitted (it was previously shown on create and ignored). Safe/Unsafe/Actions tiles became a behaviour filter with counts and a count line.
/work_stoppage	Migrated	Yes	1	Yes, 2026-10-03	Cards and table, tiles for action status, detail dialog listing corrective actions, add/edit/delete; failed save keeps input; a record with an unrecognised section renders instead of crashing. The form is one scrolling dialog (the Details/Action plan/Summary tabs were dropped so validation errors are never hidden on another tab); progress shows above the action list. Inline row expansion and Expand/Collapse all dropped.